

GRF Board Action on Oct. 11, 2016

Following are the actions taken by the GRF Board on Oct. 11, 2016:

1. Approved the permit set of construction drawings completed by ELS Architecture and Urban Design for the Del Valle Complex Renovation Project and authorized staff to seek competitive bids for the project from the list of general contractors included in the agenda packet.
2. Confirmed that phasing within the current footprint of the Del Valle Complex is no longer an option.