



M40/41 2023 MOD CREW DAYS PLANNING			
	SPRING DAYS- MULCHING	SUMMER DAYS- IRRIGATION	FALL DAYS- PLANT REPLACEMENTS
M40	6	3	3
M41	4	1	2
TOTAL DAYS	11	3	5
AREAS TO FOCUS ON	MULCH ZONE A TCAL E. 9, 10, 11 REMOVE JUNIPERS with remaining time (which ones are TBD)		More juniper removals OR replacement of some junipers already removed.

MULCHING CIRCUIT	YEARS	40 AREAS	41 AREAS
A	2022, 2025, 2028	TCAL E. 9-10	TCAL E.11
B	2023, 2026, 2029	SI E. 2	SI E. 6, E. 10
C	2024, 2027, 2030	TCAL 12-14	SI E. 8



P40



P41